


Attachment #1
Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Operable Unit Managers Meeting
July 14, 1989, Rm G-53, Federal Building

2eting Summary

1. The action item list resulting from the June 13, 1989 meeting was
discussed.

2. Status of non-intrusive RI tasks performed to date was presented by Rich
Carlson and Wayne Johnson of WHC.

3. The fc¢ lowing issues were discussed:
0 Schedule status
0 Surface contamination survey - preliminary results to date and plan
for further work
0 Seismic refraction survey - status of pre-testing of seismic sources
and potential problem areas

0 Suitability of existing wells for use as groundwater monitoring
wells - preliminary analysis of data on existing wells ’

0 Ground penetrating radar progress

0 Dose assessment work in preparation for intrusive activities

0 Status of the 222S Laboratory

) Status of the topographic survey

4. Discussion was held on unresolved comments associated with the Work Plan.

5. Discussion was held regarding the need for additional training required
beyond the normal OSHA requirements before site visits can be conducted.

6. A new form "Agreement Activity Notification" has been developed by WHC.
This form will be updated biweekly and transmitted (hand carried or
electronically transferred) to EPA/Ecology to keep the agencies apprised of
upcoming work efforts. Additionally the form will serve to fulfill the 5-
day notification requirement of the Tri-Party Agreement. This form will be
used for all operable units.

7. Ms. Margo Anthony, DOE-RL, has been assigned responsibility as the new
Unit Manager for the 200-BP-1 Operable Unit.

Summary of Commij*~2nts ~1c *~reements

1. Details on the models to be used in the risk assessment, in the form of
user manuals for PORFLO3, VAM2D and GEN2, were requested by EPA.

Action # 2BP1.12: WHC (Wayne Johnson) will check on the availability of
the subject user manuals. If they are non-proprietary
he will transmit them directly to EPA, Ecology, USGS and
PRC by July 21, 1989.
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2. The Statement of Work and Procedures for the upcoming topographic survey
are needed by DOE prior to initiation of that work.

Action # 2BP1.13: WHC (Rich Carlson) will provide the Kaiser procedures

and the SOW to DOE (K.M. Thompson) by July 19, 1989.
Notification will be provided to DOE two days before the
start of work, currently scheduled for July 31.

3. EPA/Ecology need to know the specifics of clearance procedures, training
requirements and schedules for participation in Rl activities.

Action # 2BP1.14: WHC (Vern Hall) will provide the training requirements

associated with differing levels of activities both
radiological and non-radiological. These data to be
provided at the August "1 iting.

Action # 2BP1.15: By the August UM meeting, EPA/Ecology (Paul Day, Chuck

Cline) will provide a 1ist of those persons who will
have on-site assignments and require site-specific
training.

Action # 2BP1.16: DOE (Margo Anthony) will identify the DOE procedures and

protocols for obtaining clearances, access with photo
equipment and removal of samples from the site.

4. EPA questioned whether the data being generated through the ongoing site-
wide vadose zone work will permit site-specific risk assessment calculations
to be made without extensive additional field and 1aboratory analyses.

Action # 2BP1.17: DOE (Mike Thompson) will pursue this issue and provide

Agreement:

input at the August UM meeting.

WHC will flag, in future reports, data derived from wells

that do not meet acceptance criteria. These acceptance
criteria are currently under development by WHC. Data will

be flagged within the Hanford Environmental Information System
(HEIS) data base so that all potential users are aware of

data use limitations.
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Attachment #2
200-BP-1 OPERABLE UNIT MANAGERS MEETING AGENDA
JULY 14, 1989
Introduction
Action Item Status (See 6/13/89 Unit Managers’ Meeting Minutes)
Work Progress

Work Plan

RI Activities

Ground Penetrating Radar

Surface Radiation Survey

Dose Assessment

Seismic Refraction Survey

"Hot" Sample Analyses to CLP Protocol (onsite)
Topographic Survey

Schedule

0000000 O

Issues

0 Surface Contamination
0 Seismic Refraction Survey

Clarification of dispositions to EPA/Ecology technical review comments
of May 24, 1989.

Summary of Agreements and Commitments




Attachment #3

Attendance List
200-BP-1 UNIT MANAGERS MEETING
July 14, 1989

NAME ORGANIZATION
raul Day EPA

Mike Thompson DOE-RL
Margo Anthony DOE-RL

Emily Pimentel

Chuck Cline
Ward Staubitz

Vernon Hal

Jerry Chiaramonte
Wayne Johnson
Rich Carlson

oug Dunster
Douglas Morell
David Myers

James Consort

PRC Env. Mgt. Inc.

WDOE
USGS
I C

SWEC/IT
i C
WHC
Golder
Golder
SWEC/IT
WHC

200-BP-1
__PEePONSIBILITY

PHONE

Unit Mgr
Unit Mgr
Unit Mgr (new)

Tech. oversight
for EPA

Geohydrology
Hydrology

Contractor
Representative

GSSC for DOE-RL

Envir. Engineering

RI Coordinator
Work plan author
Work plan author
GSSC for DOE-RL

Envir. Eng.

509-376-6623
509-376-6421
509-376-8375
415-543-4880

206-438-7556
206-593-6510
509-376-0286

509-376-0969
509-376-1721
509-376-9027
206-883-0777
206-883-0777
509-376-0969
509-376-0765




Item No.

2BP1.1

2BP1.2

2Bf .3

2BP1.4

Commitments/Agreements Status List
200-BP-1 Operable Unit
July 14, 1989

Attachment #4

Action

1. EPA will provide DOE with a short list
of key wells.

2. DOE/WHC will perform a preliminary
evaluation of those key wells within about
two to four weeks following receipt of the
list.

3. Following a time period for EPA/Ecology
to review the evaluation, a meeting will
be held to discuss the evaluation with
DOE/WHC.

4. A statement will be made in the work
plan that if the existing wells are not
adequate, additional new wells will be
added in Phase 1.

5. OE/WHC will proceed with preliminary
evaluation of all existing monitoring
wells. A meeting will be held on or about
November 13 to discuss this evaluation with
EPA/Ecology.

EPA/Ecology will be provided with an interim

report on the evaluation of all existing
site monitoring wells.

DOE/WHC will look into the possibility of
an integrated approach to site-wide
geophysical work.

Progress in bringing the 222-S capability
on-line will be monitored by DOE/WHC in
future UM meetings to anticipate potential
problems and discuss contingencies.

Status

Closed

Closed, to be
discussed during
this UMM

Closed

Closed

Open, evaluation
continuing

Open, work continuing

Open, possibility
is being addressed,
will be covered in
more detail at
August UM meeting

Open, ongoing and
on schedule
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2BP1.5

2BP1.6

2l .7

2BP1.8

}JP1.9

2BP1.1

2BP1.1

No'

The schedule is to be modified by WHC to
show completion of the risk assessment
after three quarterly sample analyses are
received from the Stage 2 wells. An
additional decision point will be included
to evaluate the monitoring data in about
July, 1991.

Modify the schedule to include a 45 day
review period for the Phase 1 RI Final
Report by EPA/Ecology.

Review the work plan wording to ensure

that t! discussion of expedited respon:
action and baseline risk assessment are
clearly delineated and that the role played
by institutional control is adequately
identified.

WHC will write the additional ration: 2,
as discussed in the meeting, into the work
plan, on how the leach test data will be
incorporated in the overall program.

Identify the models to be used so that
data needs can be ascertained.

The work plan will be revised by WHC to
show E-33-33 moved 150 feet to the west
1stead of 300 feet.

EPA/Ecology will provide a list of comments
which need further discussion.

these are contained in Attachment #1.

Closed, schedule
shortened by 3 mo.

Closed

Closed, confirmed
by telecon, 7/6/89,
Thompson (RL),
Myers (IT), Day
(EPA), Pimentel
(PRC), Staubitz
(USGS), Cline
(Ecology), Johnson,
Hall, Consort,
Carison (WHC),
Morrell (GAI)

Closed, included in
Work Plan revision

Closed, models to
be used are VAM2,
PORFLO3 and GEN2

( ssed

Closed

List does not contain actions developed during July 14, 1989 meeting,



